



Raymond E. Shaw Elementary School Building Project Update

WHAT WE'VE BEEN UP TO

Design Option Matrix Scoring

The Leadership Team and the Design Team met and rated a list of items that are important to the project. Those items ranged from the Educational Program, Building Design, Site Development, and Project Logistics. The highest score achievable was 160. The options ranked as follows:

- | | |
|---|-----|
| • Base Repair: | 38 |
| • Option 0 Base Renovation: | 62 |
| • Option A Add-Reno 4-6 Grade: | 60 |
| • Option B Add-Reno 3-6 Grade: | 83 |
| • Option C3: New Construction 3-6 Grade | 136 |
| • Option C5: New Construction 3-6 Grade | 150 |

Preferred Schematic Design Selection

On February 6th, the Building Committee voted to proceed with Design Option C5; New Construction for Grades 3-6, This decision came after much consideration following review of the design matrix, cost estimates and community concerns voiced at the January 30th forum.

Submission to the MSBA

On February 19th the Design Team submitted the Preferred Schematic Report to the MSBA for review. The MSBA will review the report and address any questions or comments with the District and Design Team.



WHAT'S UP IN MARCH?

Schematic Design

Once the MSBA has approved the Preferred Schematic Report the project will move into Schematic Design where Option C5 will be further developed and detailed. During this phase the Design Team, in collaboration with the District and Building Committee, will refine the building & site design, select preliminary building & site materials, and develop the requirements for all interior spaces.

Working Groups

Working groups will be developed during Schematic Design to guide the project in specific topics. These groups will make informed decisions and then make recommendations to the Building Committee. Working Groups being formed are as follows:

- Sustainability Working Group
- Outdoor Facilities Working Group
- Materials Working Group
- Security and Safety Working Group

JOIN US! UPCOMING MARCH MEETINGS:

Wed. 3/6/19

Building Committee Meeting 6 p.m.

Wed. 3/20/19

Building Committee Meeting 6 p.m.

FOR MORE INFORMATION

Visit www.millburyschools.org

or

email Superintendent Greg Myers at gmyers@millburyschools.org