



Raymond E. Shaw Elementary School Building Project Update

WHAT WE'VE BEEN UP TO

Meetings Held

Materials Working Group met April 2nd

Sustainability Working Group met April 3rd

Outdoor Facilities Working Group met April 9th

Building Committee met April 22nd

Planning Department met April 23rd

Building Systems Working Group met April 23rd

Security and Safety Working Group met April 23rd

Design Update: The building and site have been developed quite a bit during the last month. The Working Group committees have met and made recommendations to the Building Committee to help drive the design decisions. Most of the exterior outdoor activity spaces have been placed to the west and south of the building keeping those activities away from vehicular traffic. The Gymnasium, custodial and kitchen areas have been reconfigured to help the site layout.



WHAT'S UP IN MAY?

Cost Estimates

In May the Design Team will be working to put together a package of drawings, specifications, and room data information for the project cost estimators to develop cost estimates that will establish the project budget. The Schematic Design budget will inform the MSBA and help develop project scope and the maximum facilities grant.

Public Forum

A Public Forum is schedule for May 15th at 7PM at the Millbury Jr. Sr. High School Media Center. This Forum will provide an opportunity for the Millbury community to receive project information and ask any questions they may have. The Building Committee and Design Team will present the current project and developments that have happened during this phase of the project. Please join us on May 15th.

JOIN US! UPCOMING MEETINGS:

Wed. 5/1/19

Building Committee Meeting 6 p.m.

Wed. 5/15/19

Building Committee Meeting 6 p.m.

Wed. 5/15/19

PUBLIC FORUM 7PM

Millbury Jr./Sr. High School
Media Center

FOR MORE INFORMATION

Visit www.millburyschools.org

or

email Superintendent Greg Myers at gmyers@millburyschools.org