



Raymond E. Shaw Elementary School Building Project Update

WHAT WE'VE BEEN UP TO

Meetings Held

Materials and Outdoor Working Groups met May 9th and May 15th. This was the second meeting for both working groups. At the Materials Working Group design team presented a series of exterior material options to the working group and it was decided the building would be primarily brick with metal accents to reflect the rich mill history of Millbury.

An updated proposed site plan was reviewed at the Outdoor Working Group and various site topics were discussed. The Design team is exploring different options for the entrance drive.

Building Committee met May 15th
The Building Committee met with the Design Team to review the project status, life cycle cost, project alternates, and proprietary items to be included in the project.

Public Forum on May 15th
The Building Committee along with the Design Team held a public forum to update the community on the project status.

Cost Estimator Submission: On May 24th the Design Team submitted a package to both the Architect's and Owner's Project Managers cost estimators. The cost estimators are reviewing the documents and will provide costs, which will be reviewed and presented at the June 19th Building Committee meeting.



WHAT'S UP IN JUNE?

MSBA Schematic Design Report

The Design Team is working on the Schematic Design Report to be submitted to the MSBA. This report includes project narratives, schematic level drawings, outline specifications, proprietary items, project alternates and project cost information.

Approval of Schematic Design Submission to the MSBA

At the June 19th Building Committee meeting the Design Team will present project costs and the Schematic Design Report for approval to be submitted to the MSBA. The MSBA requires all project cost information to be submitted 10 days prior to the final Schematic Design Report submission which is schedule to be delivered on July 10th.



JOIN US! UPCOMING MEETINGS:

Wed. 6/6/19

Building Committee Meeting 6 p.m.

Wed. 6/6/19

PUBLIC FORUM 7PM

Millbury Jr./Sr. High School
Media Center

Wed. 6/19/19

Building Committee Meeting 6 p.m.

FOR MORE INFORMATION

Visit www.millburyschools.org

or

email Superintendent Greg Myers at gmyers@millburyschools.org